



De’Nerika Johnson

Director, Purchasing and Supply Services

Charles H. Flowers Roof & HVAC Replacement

SOLICITATION NO. DCP072-24

ADDENDUM NO. (1)

<u>ISSUED BY</u> DEPARTMENT OF PURCHASING AND SUPPLY SERVICES <u>CONSTRUCTION PROCUREMENT OFFICE</u> PRINCE GEORGE’S COUNTY PUBLIC SCHOOLS, UPPER MARLBORO, MARYLAND 20772	<u>ADDENDUM DATE</u> May 28, 2024 Number of Addendum Pages 1	<u>PROPOSAL SUBMISSION DATE</u> June 20, 2024 2:00 P.M., Eastern Standard Time
	<u>IFB No.</u> DCP072-24	<u>IFB ISSUANCE DATE:</u> May 22, 2024
	<u>PROJECT TITLE:</u> <u>Charles H. Flowers Roof & HVAC Replacement</u>	

TO ALL PROSPECTIVE OFFERORS AND OTHER RECEIPTS OF SOLICITATION DOCUMENTS

This Addendum is hereby made a part of the Contract Document, which will be the basis of the Contract. This Addendum is issued to modify and/or correct the original Contract Documents issued on May 22, 2024. Prospective Offerors are requested to attach this Addendum to your Contract Documents. Receipt of this Addendum must be acknowledged on the Proposal. Failure to do so may subject the proposer to disqualification.

The following IFB Provision is hereby changed as follows:

Change the Site Visit and Extend Bid Due Date

- Site Visit date changed from May 29, 2024 to June 5, 2024 at 10AM
- Bid due date change from June 17, 2024 to June 20, 2024. All bids are to be submitted to eMaryland Marketplace per the IFB.

END OF ADDENDUM NO. ONE (01)